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Advisory Committee Support

Scoping Process

Preliminary Study Area/Baseline Conditions
and No Action Alternative

Public Outreach

Analytical Methods

Identify Conceptual Alternatives

Select Alternatives and Prepare Descriptions of Components

Impact Assessment

Mitigation Measures

C lative Impact A it

Prepare Draft Ecosystem Restoration Plan

Prepare Draft Programmatic EIR

Conduct Public Review Process

Prepare Response to Comments

Prepare Final Ecosystem Management Plan

Prepare Final Programmatic EIR

Prepare Environmental Permit Information
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Preliminary Schedule for Next

Six Months

[Complete Development of Restoration Alternatives
Development of Habitat, Infrastructure, and
Air and Water Quality Components
Finalize Selection of Final Alternatives

[Complete Data Collection for Exist. Conditions,
No Action Alt, & Cum Impact Descriptions

Preparation of Ecosystem Restoration Plan
Prepare Description of Alternatives for Ecosystem Restoration Plan
Prepare Ecosystem Restoration Plan
Finalize Ecosystem Restoration Plan

Preparation of Programmatic EIR
Prepare Final Descriptions of Existing Conditions and
No Action Alternative Descriptions
Conduct Impact Assess and Cum Impact Assessments
Prepare Draft PEIR
Finalize Draft PEIR
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